GANTT CHART

PROJECT TITLE	Implementation of online auction platform	DATE	5 Oct 2024
NAME	FYP-24-S4-37P		

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	Project Planning & Project Proposal					
1.1	Project Introduction and Team Formation	All	05/10/2024	07/10/2024	3	100%
1.2	Project Research	All	08/10/2024	12/10/2024	4	100%
1.3	First FYP Meeting w Supervisor	All	13/10/2024	13/10/2024	1	100%
1.4	Project Proposal Document	All	14/10/2024	21/10/2024	7	100%
1.5	First Internal FYP Meeting	All	19/10/2024	20/10/2024	2	100%
1.6	Project Proposal Submission	Wai Yang L	22/10/2024	22/10/2024	1	100%
2	Assessment 2 - Submission 1					
2.1	Supporting Documentation	Irfan S, Wai Yang L	21/10/2024	03/11/2024	14	100%
2.1.1	Market Research	Irfan S	21/10/2024	03/11/2024	14	100%
2.1.2	System Requirements	Wai Yang L, Si Heng C	21/10/2024	03/11/2024	14	100%
2.1.3	UML Activity Diagrams	Shakir A, Nickson T, Irfan S	21/10/2024	03/11/2024	14	100%
2.1.4	System Architecture	Nicholas N, Si Heng C, Irfan S	21/10/2024	03/11/2024	14	100%
2.2	Second FYP Meeting w Supervisor	All	TBC	TBC	1	0%
2.3	Second Internal FYP Meeting	All	02/11/2024	03/11/2024	2	100%
2.4	Project Requirement Documentation Revision	All	04/11/2024	08/11/2024	5	100%
2.5	Project Requirement Documentation Submission 1	Wai Yang L	09/11/2024	09/11/2024	1	100%
3	Assessment 2 - Submission 2					
3.1	Frontend Development	Shakir A, Nickson T, Wai Yang L	21/10/2024	13/12/2024	54	0%
3.2	Backend Development	Si Heng C, Nicholas N, Wai Yang L	21/10/2024	13/12/2024	54	0%
3.3	Database Development	All	21/10/2024	13/12/2024	54	0%
3.4	Third FYP Meeting w Supervisor	All	TBC	TBC	1	0%
3.5	Third Internal FYP Meeting	All	16/11/2024	17/11/2024	2	0%
3.6	Project Documentation Submission 2	Wai Yang L	20/12/2024	21/12/2024	2	0%
3.6.1	Preliminary Technical Document	Irfan S, Shakir A, Nickson T	16/11/2024	19/12/2024		0%
3.6.2	Preliminary User Manual	Irfan S, Si Heng C, Nicholas N	16/11/2024	19/12/2024		0%
3.6.3	Peer Assessment Form	All	19/12/2024	20/12/2024	2	0%
3.6.4	Presentation Slides	All	16/11/2024	13/12/2024		0%
3.7	Demo Prototype Presentation (In Campus)	All	14/12/2024	14/12/2024	1	0%
3.8	Prototype Revision	All	15/12/2024	20/12/2024	5	0%
3.9	Prototype Presentation (In Campus)	All	21/12/2024	21/12/2024	1	0%
4	Assessment 2 - Submission 1					
4.1	TBC					0%
5	Assessment 2 - Submission 2					
5.1	TBC					0%

Timeline header: PHASE ONE (Week 1–3), PHASE TWO (Week 4–6), PHASE THREE (Week 7–9), PHASE FOUR (Week 10–12)